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The Santa Clara Valley Transportation Authority (VTA) is requesting the California
Transportation Commission (Commission) approve this State Transportation Improvement
Program (STIP) amendment. This amendment was noticed at the April 2005 Commission
meeting. This Action Item is proposed for the consent calendar at the May 2005 Commission
meeting.

VTA proposes to reprogram a total of $3,822,000 in STIP funds for the Route 152/Route 156
Interchange Improvements project (PPNO 0070) as follows: $1,991,000 in Regional
Improvement Program (RIP) funds from Right of Way (R/W) and Construction Support to
Construction, and $1,831,000 in Interregional Improvement Program (IIP) funds from R/W and
Construction Support to Construction. In addition, VTA proposes to reprogram $3,700,000 in
RIP Transportation Enhancement (TE) Construction funds for the Borregas Avenue Pedestrian
and Bicycle Bridges project (PPNO 2015B) from FY 2005-06 to FY 2006-07. The Metropolitan
Transportation Commission concurs with this request.

RECOMMENDATION

The Department of Transportation (Department) recommends approval.

BACKGROUND

Route 152/Route 156 Interchange Project (PPNO 0070)

VTA is concerned that the State Highway Account may not have sufficient funding to allow the
Commission to allocate RIP and IIP funds to the Route 152/Route 156 Interchange project as
scheduled in FY 2005-06. Currently, STIP funds are programmed for both R/W and
Construction, while Regional Surface Transportation Program (RSTP) funds are programmed for
Construction. VTA proposes to reprogram RSTP funds for R/W and reprogram the STIP
funding on Construction, which will allow the project to continue through R/W, even if the
Commission is unable to allocate funds in FY 2005-06. The R/W costs are rising faster than the
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rate of inflation in the project area, and it would be prudent to avoid delaying this phase if
possible.

Borregas Avenue Pedestrian and Bicycle Bridges project (PPNO 2015B)

The City of Sunnyvale has encountered some difficulties with the initial design and
environmental process for the Borregas Avenue Pedestrian and Bicycle Bridges project. This
has caused the final design, R/W, and construction schedules to slip into early FY 2006-07.
Moving the TE funds from FY 2005-06 to FY 2006-07 will align the construction funding with
the revised schedule.

RESOLUTION

Resolved, that the California Transportation Commission revise the 2004 State Transportation
Improvement Program at the end of the 30-day notice period as follows:

Revises:
County District PPNO EA Element | Const. Year | PM Back PM Ahead Route/Corridor
Santa Clara 4 0070 0A830K LCO 2005-06 23.0 21 152
Implementing Agency: (by |PA&KED  |[VTA PS&E VTA
|component) R/W VTA CON Caltrans
RTPA/CTC: Metropolitan Transportation Commission
Project Title: SR-152/SR-156 Interchange Improvements
Location SR-152/SR-156: WB SR-152 to SB-SR-156
Description: Construct flyover plus other improvements at the interchange.
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior 04/05 05/06 06/07 07/08 08/09 R/W CON |PA&ED| PS&E | Supp Supp
RIP
Existing 6,140 6,140 1,841 4,149 150
Change 0 0 (1,841)] 1,991 (150)
Proposed 6,140 6,140 0 6,140 0
Interregional Improvement Program (IIP)
Existing 5,310 5,310 1,704 1,151 55 2,400
Change 0 0 (1,704)] 1,831 0 (127)
Proposed 5,310 5,310 0 2,982 55 2,273
Local Funds
Existing 4,100 2,040 1,305 755 755 2,040 1,305
Change 1,218 980 266 (28) (28) 980 266
Proposed | 5,318 3,020 1,571 727 727 3,020 1,571
Regional Surface Transportation Program (RSTP)
Existing 11,700 11,700 0] 11,700
Change 0 0 5,613 1 (5,613)
Proposed| 11,700 11,700 5,613 6,087
Total
Existing | 27,250 2,040 1,305 | 23,905 4,300 | 17,000 2,040 1,360 2,550
Change 1,218 980 266 (28) 2,040 | (1,791) 980 266 (277)
Proposed | 28,468 3,020 1,571 | 23,877 6,340 [ 15,209 3,020 1,626 2,273
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And Revises:
County District PPNO EA Element | Const. Year | PM Back PM Ahead Route/Corridor
Santa Clara 4 2015B LA 2005-06 45.6 45.6
Implementing Agency: (by |[PA&ED PS&E
component) R/W CON VTA
RTPA/CTC: Metropolitan Transportation Commission
Project Title: Borregas Avenue Bike/ped Bridges.
Location Sunnyvale: Routes 101 and 237 at Borregas Avenue
Description: Construct bicycle/pedestrian bridges.
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior | 04/05 | 05/06 06/07 | 07/08 08/09 R/W CON |PA&ED| PS&E | Supp Supp
RIP
Existing 3,700 3,700 0 3,700
Change 0 (3,700)f 3,700 0
Proposed 3,700 0 3,700 3,700
Congestion Mitigation and Air Quality (CMAQ)
Existing 132 132 15 117
Change 0 0 0 0
Proposed 132 132 15 117
Local Funds
Existing 823 213 610 0 50 610 32 131
Change 0 0 (610) 610 0 0 0 0
Proposed 823 213 0 610 50 610 32 131
Total
Existing 4,655 345 4,310 0 50 4,310 47 248
Change 0 0 (4,310)] 4,310 0 0 0 0
Proposed 4,655 345 0 4,310 50 4,310 47 248
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STIP AMENDMENT 04S-043

Location Map
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04 — Santa Clara
PPNO 0070

Location:  Santa Clara County, Route 152 and
Route 156 Intersection.

Description: Construct flyover plus other operational
improvements at the interchange.




CHAIR AND COMMISSIONERS Reference No.: 2.1a.(18)
May 25-26, 2005
Page 5 of 5

STIP AMENDMENT 04S-043

Location Map

04 — Santa Clara
PPNO 2015B

Location: ~ Sunnyvale, Routes 101 and 237 at
Borregas Avenue.

Description: Construct bicycle/pedestrian bridges.




